
Fast and (Sometimes) Furious:
Acceleration  and
Compensability  in
Construction Contracts
Brian L. Lynch, writing for Faegre Baker Daniels, discusses
the principle of acceleration in construction contracts.

A major consideration in acceleration clauses is whether the
contractor is getting for the speed up in work. He covers the
three types of acceleration, which usuall dictate whether the
contractor is being compensated for additional costs related t
the disruption.

In three sections of the article, Lynch discusses directed
acceleration,  constructive  acceleration,  and  voluntary
acceleration.

Read the article.
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